Contract: 60173 Authorization: 36

County: McHenry

Section: (15&15X)WRS-2

Route: FAP 333

District: 1

Project: ACNHF-333(8)

Description: 3.8 KM OF VARIABLE WIDTH WIDENING, MILLING, RESURFACING,
INTERSECTION IMPROVEMENTS, TRAFFIC SIGNAL INSTALLATION AND
LIGHTING ON IL ROUTE 120 FROM IL ROUTE 47 TO FLEMING ROAD IN
WOODSTOCK.

Contractor: Thelen Sand & Gravel, Inc.

Awarded Contract Value: $3,888,888.00

Authorization Amount: $111,755.89

Description and Reason for Change: Design Change — Initiated by Design, Balance
Final Field Measurements, Design Engineering Error (other than Bridge Plans), Design
Change - Initiated by Construction

Reason for Determination: This change is germane to the contract because work of

this type was included in the original contract, and the additional efforts of this work are
within the intent of the contract and Department policy.





